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Annual 

Implementation Plan 

2015





No Sector
Total 

Allocation
Total 

Activity

Imprest

Received up 
to 15.11.2015

Expenditure 

up to
15.11.2015

%

01
Ministry of Education, Cultural Affairs, 
Sports & Youth Affairs

20.00 40 2.71 2.91 14.55%

02 Unit of Cultural Affairs 06.00 05 4.60 4.60 76.67%

03 Dept. of Education 278.00 49 144.30 136.71 49.17%

04 Dept. of Sports 19.00 06 7.698 7.698 40.51%

Total 323.00 100 159.308 151.918 47.03%

Sector Allocation – PSDG 2015

Progress Report up to 15.11.2015





No Sector
Total 

Allocation
Total 

Activity
Imprest

Received

Expenditure 

up to
15.11.2015

%

01 Hon. Minister 6.000 70 4.500 3.460 57.66%

02
Ministry of Education, Cultural 
Affairs, Sports & Youth Affairs

10.100 184

19.971

5.455 54.00%

03 Unit of Cultural Affairs 17.331 176 9.723 56.10%

04 Dept. of Education 30.853 325 21.915 16.691 54.09%

05 Dept. of Sports 12.643 140 4.200 4.196 33.18%

Total 76.927 895 50.586 39.525 51.38%

Sector Allocation – CBG- PC Members 2015
Progress Report up to 15.11.2015





No Sector
Total 

Allocation
Total 

Activity

Imprest

Received 

up to 
15.11.2015

Expenditure 

up to
15.11.2015

%

01
Ministry of Education, Cultural 
Affairs, Sports & Youth Affairs

2.00 08 2.00 1.980 98%

02 Dept. of Education 1.00 07 0.50 0.181 2.9%

03 Dept. of Sports 1.00 07 0.50 0.500 50%

Total 4.00 22 3.00 2.661

Sector Allocation – CBG (Department) 2015
Progress Report up to 15.11.2015





S/

N
Source of Fund

No. of 

Works
Allocation (Mn) Expenditure (Mn)

1 PSDG 49 278.00 136.71

2 CBG 1 1.00 0.181

3 Balanced Regional Development 40 20.00 2.91

4 TSEP 1650 372.90 160.60

5 Technological Faculty 20 500.00 281.70

6 ChildFund 22 84.89 7.35

7 Save the Children 3 33.20 

8 WorldVision 14 13.18 

9 Member's Fund 325 31.76 16.27

10 UNICEF/SDDP 34 39.20 11.01

11 ZOA 1 12.862

Total 2160 1,392.62 616.72

Annual Implementing Programme - 2015
[Department of Education, NP]

Progress Report up to 15.11.2015





Criteria Based Grant [PC Members]- 2015
[Department of Education, NP]

Progress Summary up to 15.11.2015

S.No Hon. PC Member’s Name
No of Works 

Proposed

No. of Works

Completed
Total Allocation Expenditure

01 Hon. K.N.Vinthan Kanagaratnam 11 8 1,556,000.00 1,150,898.00

02 Hon. Dr. Sivapirakasam Sivamohan 6 4 651,000.00 504,951.50

03 Hon. Mary Kamala Gunaseelan 3 2 1,190,000.00 1,140,000.00

04 Hon. C.V.K. Sivagnanam 10 9 520,000.00 443,144.15

05 Hon. Habeebu Mohamad Raiyees 5 1 1,410,000.00 268,341.20

06 Hon. A.S. Thurairajah Ravikaran 24 19 1,602,500.00 1,134,349.00

07 Hon. A.D.Darmabala Seneviratna 9 6 779,000.00 573,384.19

08 Hon. Dr. Kandiah Sarveswaran 15 11 935,000.00 740,878.75

09 Hon. Ariyakuddy Paransothy 8 5 870,000.00 545,994.00

10 Hon. Tharmalingam Sitharthan 15 10 1,160,000.00 675,920.25

11 Hon. Mayilvaganam Thiyagarajah 24 15 1,745,000.00 1,163,288.00

12 Hon. G.T. Lingananthan 9 6 1,575,000.00 192,001.00

13 Hon. Ananthy Sasitharan 5 4 460,000.00 354,947.54

14 Hon. Vaithiyanathan Thavanathan 6 3 1,150,000.00 466,771.79

15 Hon. R. Indirarajah 19 10 1,625,000.00 1,016,473.84

16 Hon. Pasupthy Ariyaratnam 2 2 600,000.00 597,200.00



Criteria Based Grant [PC Members]- 2015
[Department of Education, NP]

Progress Summary up to 15.11.2015

S.No Hon. PC Member’s Name
No of Works 

Proposed

No. of Works

Completed
Total Allocation Expenditure

17 Hon. Ayoop Asmin 12 5 1,283,500.00 374,493.00

18 Hon. Velluppillai Sivayogan 18 13 1,676,000.00 1,171,727.00

19 Hon. S. Thavarasa 5 3 370,000.00 160,150.00

20 Hon. M. Antony Jeyanathan 14 7 990,000.00 660,000.00

21 Hon. A. Jeyathilaka 16 13 1,383,000.00 991,493.00

22 Hon. Balachandran Kajatheepan 29 19 1,932,000.00 1,153,413.20

23 Hon. Abdul Appas Rifhan Badiyudeen 1 1 100,000.00 100,000.00

24 Hon. K. Sivaneshan 9 6 875,000.00 527,582.20

25 Hon. Ramanathan Angajan 1 100,000.00

26 Hon. A.L. Yasin Yavaheer 4 1,440,000.00 120,000.00

27 Hon. Subramanium Pasupathipillai 8 1,150,000.00

28 Hon. Ganaseelan Gunaseelan 2 130,000.00

29 Hon. M.P Nadaraj 12 2 370,000.00 43,850.00

30 Hon. Santhiralingam Sugirthan 16 1,350,000.00

31 Hon. Imanuvel Arnold 7 790,000.00

Total 325 184 31,768,000.00 16,271,309.81



Criteria Based Grant [PC Members]- 2015
[ECD Unit- Ministry of Education, NP]

Progress Summary up to 15.11.2015
S.

No
Hon. PC Member’s Name

No of Works 

Proposed

No. of Works

Completed
Total Allocation Expenditure

01 Hon. C.V.K. Sivagnanam 8 7 500,000.00 448,559.13

02 Hon. K.N.Vinthan Kanagaratnam 11 10 560,000.00 509,525.00

03 Hon. MaryKamala Gunaseelan 1 - 35,000.00

04 Hon. Ariyakuddy Paransothy 22 12 945,000.00 469,848.50

05 Hon. A.D.Darmabala Seneviratna 5 1 205,000.00 50,000.00

06 Hon. A.S. Thurairajah Ravikaran 1 - 15,000.00

07 Hon. Habeebu Mohamad Raiyees 2 1 200,000.00 40,000.00

08 Hon. Tharmalingam Sitharthan 10 7 830,000.00 554,744.20

09 Hon. Mayilvaganam Thiyagarajah 5 4 115,000.00 90,000.00

10 Hon. G.T. Lingananthan 3 - 250,000.00

11 Hon. Dr. Sivapirakasam Sivamohan 2 2 765,000.00 761,840.00

12 Hon. Ananthy Sasitharan 7 3 400,000.00 149,718.11

13 Hon. Ayoop Asmin 4 1 295,000.00 49,620.00

14 Hon. Balachandran Kajatheepan 11 7 500,000.00 351,690.00

15 Hon. S. Thavarasa 34 25 1,350,000.00 975,390.00

16 Hon. Velluppillai Sivayogan 4 2 225,000.00 124,470.00



Criteria Based Grant [PC Members]- 2015
[ECD Unit- Ministry of Education, NP]

Progress Summary up to 15.11.2015

S.

No
Hon. PC Member’s Name

No of Works 

Proposed

No. of Works

Completed
Total Allocation Expenditure

17 Hon. A. Jeyathilaka 1 1 20,000.00 20,000.00

18 Hon. Pasupthy Ariyaratnam 2 - 400,000.00

19 Hon. Vaithiyanathan Thavanathan 2 2 80,000.00 80,000.00

20 Hon. Dr. Kandiah Sarveswaran 9 5 420,000.00 229,195.00

21 Hon. R. Indirarajah 7 3 340,000.00 170,000.00

22 Hon. M. Antony Jeyanathan 1 1 40,000.00 40,000.00

23 Hon. M.N. Nadaraj 9 - 220,000.00

24 Hon. Abdul Appas Rifhan Badiyudeen 4 3 430,000.00 280,000.00

25 Hon. K. Sivaneshan 2 - 150,000.00

26 Hon. A.L Yasin Jawageer 4 4 60,000.00 60,000.00

27 Hon. Subramanium Pasupathipillai 1 50,000.00

28 Hon. Gnanaseelan Gunaseelan 2 65,000.00

29 Hon. Santhiralingam Sugirthan 5 360,000.00

30 Hon. Emanuvel Arnold 5 275,000.00

Total 184 101 10,100,00.00 5,454,599.94





No Zone
No. of 

Works

Total 

Allocation

Total Imprest

Received
Total Expenditure

1Jaffna 7 46.89

144.30

20.10

2Valikamam 6 32.33 16.58

3Vadamarachchi 3 21.53 11.13

4Thenmarachchi 2 21.25 7.98

5Islands 4 15.86 7.12

6Kilinochchi 3 15.56 7.67

7Mannar 2 5.71 1.30

8Madhu 1 11.88 4.05

9Mullaitivu 6 44.51 22.42

10Thunukkai 3 17.45 7.82

11Vavuniya North 6 23.70 14.50

12Vavuniya South 3 10.44 9.84

13Northern Province 3 10.90 6.18

Total 49 278.00 144.30 136.71

Provincial Specific Development Grant - PSDG
(Ministry of Education, Cultural Affairs, Sports & Youth Affairs, NP)

Progress Report -Up to 15th November 2015



ID Description of  Work
New / 

Cont
Location

Contractors 

Name 
TEC 

Allocatio

n 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progress 
Remarks

Zone: Jaffna

1
Construction of  A/L Science 

Laboratory 90x25x2 
New J/Idaikkadu MV

Walker 

Construction 13.00 9.68 8.72 
22.06.2015 03.12.2015 3.978 60%

2
Construction of Classroom Building 

50x25x2  
New

J/Kalviyankadu

HTMS

Yaso

Construction & 

Civil Contract 

Works

7.00 5.73 5.17 
22.06.2015 03.11.2015 3.025 80%

3
Construction of Classroom Building 

50x25x2  
New J/Anaipanthi MMTS

Ratna

Engineers & 

Constructors
7.00 5.50 4.96 

22.06.2015 03.11.2015 3.546 75%

4
Construction of Office Building 

50x40x3 Administration Building
New

Ministry of 

Education
SGMK 

Contractors 23.00 18.02 16.23 
17.06.2015 28.11.2015 3.702 35%

5 Construction of Dental Clinic Room New
J/ Kokuvil Hindu 

College
SDC

1.70 1.70 1.70 
24.06.2015 21.09.2015 100%

6

Fixing of Transformer for the 

Premises of the Ministry of 

Education, Cultural Affairs, Sports 

& Youth Affairs

New
Ministry of 

Education
CEB

6.11 6.11 
6.11 5.034 90%

7 Repair 80x20 classroom building New

J/Puttur Madihae

Panchaseeka

Vidyalayam
SDC

1.15 1.15 1.10 
03.09.2015 03.11.2015 0.818 90%

Zone Total 58.96 46.89 43.99 20.10  

Rs. in Mn

Annual Implementing Programme - 2015
[ PROVINCIAL SPECIFIC DEVELOPMENT GRANT ]

Progress Report up to 15.11.2015



J/ Kalviyankadu HTMS J/ Anaipanthi MMTS

J/ Kokuvil Hindu CollegeJ/Idaikkadu MV



J/Puttur Madihae Panchaseeka VidyalayamMinistry of Education, NP



ID Description of  Work
New / 

Cont
Location

Contractors 

Name 
TEC 

Allocatio

n 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progress 
Remarks

Zone: Valikamam

8 Construction of Classroom 

Building 110x25x2

New J/Araly Saraswathy MV

Ratna 

Engineers & 

Constructors
15.00 11.53 10.39 

22.06.

2015 

03.12.

2015 
3.851

60%

9
Construction of Classroom 

Building 120x25x1 

New
J/Thiruvadinilai Saiva

Tamil Vidyalayam

Ratna

Engineers & 

Constructors
8.20 5.93 5.34 

22.06.

2015 

03.11.

2015 

5.124

90%

10
Renovation of School Building

New
J/Pannakam

Meihandan Vidyalayam

Sugantha

constructor
2.50 2.50 1.96

1.703
100%

11
Construction of Classroom 

Building 110x25x2 (Upper 

Floor)

Cont
J/Skanthavarothaya

Primary School

Ratna 

Engineers & 

Constructors

7.63 5.96 5.37 
22.06.

2015 

03.11.

2015 
4.595 70%

12
Fixing 69 water tank with 

stand at Vali. North area
New

69 Schools at 

Valikamam
1.35 1.35 1.309 100%

13
Construction of 

Administration Building  50 

x30x2 (Balance work)

New
Zonal Education Office, 

Valikamam

Praveen 

Marketing  & 

Construction

5.39 5.39 4.84 
30.09. 

2015 

18.12. 

2015 
60%

Zone Total 40.07 32.33 27.89 16.58

Rs. in Mn

Annual Implementing Programme - 2015
[ PROVINCIAL SPECIFIC DEVELOPMENT GRANT ]

Progress Report up to 15.11.2015



J/Araly Saraswathy MV J/Thiruvadinilai Saiva Tamil Vidyalayam

J/Pannakam MeikandanJ/Skanthavarothaya Primary School



ID Description of  Work
New / 

Cont
Location

Contractors 

Name 
TEC 

Allocatio

n 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progress 
Remarks

Zone: Thenmaradchchy

14
Construction of Classroom 

Building 70x25x2 (Upper 

Floor)

New
J/Kaithady Navatkuli

GTMS

Yaso

construction 5.00 
3.97

3.57 

15.07.

2015 

12.10.

2015 
2.478 90%

15
Construction of Office 

Building 140x50x3 Balance 

work

New Zonal Education Office

Ratna 

Engineers & 

Constructors

28.20 17.28 20.00 
17.06.

2015 

28.11.

2015 
5.506 55%

Zone Total 33.20 21.25 23.57 7.98

Rs. in Mn

Annual Implementing Programme - 2015
[ PROVINCIAL SPECIFIC DEVELOPMENT GRANT ]

Progress Report up to 15.11.2015

J/ Kaithady Navatkuli GTMS Zonal Education Office, Thenmaradchchy



ID Description of  Work
New / 

Cont
Location

Contractors 

Name 
TEC Allocation 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progress 
Remarks

Zone:  Vadamaradchchy

16 Construction of Classroom 

Building 50x25x2(Upper Floor)
New J/Puttalai MV

EIM 

Construction
4.10 3.29 2.97

29.07.

2015

12.11.

2015
1.53 70%

17
Construction of Classroom 

Building 70x25x2 (Upper Floor)
New

J/Alvai Srilanka

Vidyalayam

Asia Pacific 

Construction
4.80 3.27 2.95

17.07.

2015

20.10.

2015
2.04 70%

18 Construction of Office Building 

140x40x3 (Second Floor)

New Zonal Education Office

Jana Civil 

Works 

Contractors 

18.00 14.96 13.47 
17.06.

2015 

28.11.

2015 
7.561 70%

Zone Total 26.90 21.53 16.42 11.13

Zone: Island

19
Construction of Classroom 

Building 50x25x2 (Upper Floor)
New

J/Allaipiddy Parasakthi

Vidyalayam

Yaso

Construction
3.60 3.49 3.07

23.07.

2015

03.12.

2015
1.787 90%

20
Construction of Classroom 

Building 50x25x2 (Upper Floor)
New J/Karai Uri AMTMS

Pooki

Engineering 

Services

3.60 3.42 3.08
23.07.

2015

03.12.

2015
0.854 60%

21
Construction of Classroom 

Building 50x25x2 (Upper Floor)
New

J/Karampon Little 

Flower Convent

Yaso

Construction
3.60 3.41 3.15

23.07.

2015

03.12.

2015
1.765 80%

22
Construction of classroom 

building 90x25x2 (upper floor)
New

J/St Marys Girls 

Vidyalayam

Pooki

Enginerring

Services

6.20 5.53 4.99 
22.06.

2015 

03.11.

2015 
2.718 65%

Zone Total 17.00 15.86      14.29 7.12    

Rs. in Mn

Annual Implementing Programme - 2015
[ PROVINCIAL SPECIFIC DEVELOPMENT GRANT ]

Progress Report up to 15.11.2015



Zonal Education Office, Vadamaradchchi J/Alvai SriLanka vidyalayam

J/Puttalai M.V



J/St Marys Girls Vidyalayam J/Karampon Little Flower Convent

J/Allaipiddy Parasakthi Vidyalayam J/Karai Uri AMTMS



ID Description of  Work
New / 

Cont
Location

Contractors 

Name 
TEC Allocation 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progress 
Remarks

Zone: Kilinochchi

23
Construction of Classroom 

Building 100x25x 1 
New

Kn/Puthumurippu

VigneswaraVidyalay

am

Task 

Engineer 6.80 5.16 4.65 

22.06. 

2015 

03.11. 

2015 
2.974 90%

24
Construction of Classroom 

Building 100x25x 1 
New

Kn/Poonagary Sri 

Vigneswara

Vidyalayam

Advanced 

Developers 6.80 5.30 4.78 

22.06. 

2015 

03.11. 

2015 
2.378 85%

25
Construction of Classroom 

Building 100x25x 1 
New

Kn/Annai 

SarathaDevi 

Primary School

Advanced 

Developers 6.80 5.10 4.59 

22.06. 

2015 

03.11. 

2015 
2.319 85%

Zone Total 20.40 15.56 14.02 7.67

Rs. in Mn

Annual Implementing Programme - 2015
[ PROVINCIAL SPECIFIC DEVELOPMENT GRANT ]

Progress Report up to 15.11.2015

Kn/ Poonagary sri vigneswara Kn/ Annai saratha pri school Kn/Puthumurippu Vigneswara Vid



ID Description of  Work
New / 

Cont
Location

Contractors 

Name 
TEC Allocation 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progress 
Remarks

Zone: Mullaithivu

26
Construction of Classroom 

Building 120x25x 1 
New

Mu/Moonkilaru 

GTMS

Prashanth 

Builders 8.20 6.30 5.67 

22.06. 

2015 

03.11. 

2015 
3.560 90%

27
Construction of Office Building 

140x50x2 ( Upper floor)
New

Zonal Education 

Office

Jana Civil 

Works 

Contractors 
24.00 20.70 18.65 

17.06. 

2015 

28.11. 

2015 
9.107 40%

28
Construction of Classroom 

Building 120x25
New

Mu/ Sri 

Subramaniya

Vidyalayam

ABIE 

Construction 7.00 5.66 5.10 

26.06. 

2015 

07.11. 

2015 
3.742 100%

29
Construction of Classroom 

Building 120x25
New

Mu/ Visvanathar

Primary School

ABIE 

Construction 7.00 5.83 5.25 

26.06. 

2015 

07.11. 

2015 
3.888 90%

30

To Install Reverse Osmossis Plant 

for to Solve drinking water 

problem

New
Selected 14 Schools 

at Mullaithivu Zone 2.00 2.00 
2.122 70%

31
Construction of classroom 

building 120 x25 - Balance work
New

Mu/ Uduppukulam 

MV

Balatharsi

Construction 5.00 
4.02 3.62

20.09. 

2015

19.12. 

2015
30%

Zone Total 53.20 45.49 38.30 22.42

Rs. in Mn

Annual Implementing Programme - 2015
[ PROVINCIAL SPECIFIC DEVELOPMENT GRANT ]

Progress Report up to 15.11.2015



MU/Viswanathar Primary 

MU/Zonal Education Office

Mu/ Uduppukulam TV



MU/Moonkilaru GTMS

MU/Srisubramaniya Vid



ID Description of  Work
New / 

Cont
Location

Contractors 

Name 
TEC Allocation 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progress 
Remarks

Zone: Thunukkai

32
Construction of Classroom 

Building 110x25x1 
New

Mu/Muthuvinayaga

r Vidyalayam

Tharani

Construction 7.60 5.85 5.27 

22.06. 

2015 

03.11. 

2015 
3.512 90%

33
Construction of classroom 

building 120 x25
New

Mu/Kumarasamy

Vidyalayam

Pupithira

Civil 

Engineering 
6.50 

5.54 4.99
20.08. 

2015

31.12. 

2015
1.510 40%

34
Construction of classroom 

building 120 x25
New

Mu/Eswaran

Vidyalayam

Abie

Construction 6.50 
6.06 5.46

20.08. 

2015

31.12. 

2015
2.797 60%

Zone Total 20.60 17.45 15.72 7.82          

Zone: Madhu

35
Construction of Office Building 

100x40x2 (Upper Floor)
New

Zonal Education 

Office

Zanu 

Construction 

Works
13.00 11.88 10.70 

17.06. 

2015 

28.11. 

2015 
4.054 65%

Zone Total 13.00 11.88 10.70 4.05             

Zone: Mannar

36
Construction of Office Building 

80x25x1
New

Mn/Mullikulam 

RCTMS

Abdul 

Cather

Construction

5.60 4.41 3.98
22.07. 

2015

31.11. 

2015
50%

37
Construction of Indoor Game 

Stadium
New Mn/ Fatima MMV 1.30 1.30 1.30

1.30
100%

Zone Total 6.90 5.71 5.28   1.30

Rs. in Mn

Annual Implementing Programme - 2015
[ PROVINCIAL SPECIFIC DEVELOPMENT GRANT ]

Progress Report up to 15.11.2015



Mu/Muthuvinayagar Vidyalayam

Madhu Zonal Education OfficeMu/Eswaran Vidyalayam

Mu/Kumarasamy Vidyalayam



Mn/Fattima MMV Mn/Mullikulam RCTMS



ID Description of  Work
New / 

Cont
Location

Contractors 

Name 
TEC Allocation 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progress 
Remarks

Zone: Vavuniya North

38
Construction of Classroom 

Building 80x25x 1 
New

V/Nochchikulam No1 

JSV

Logi

Engineering 5.60 
5.19 4.67 28.07.2015 02.11.2015 2.185 90%

39
Construction of Classroom 

Building 80x25x 1 
New

V/Ananthakumarasam

y Vidyalayam

Hema

Engineering 

Construction
5.60 

5.17 4.64 03.08.2015 02.11.2015 4.409 100%

40
Construction of Classroom 

Building 120x25
New

Vu/ 

Vedarmahilankulam

GTMS

Vijaya

Builders 6.70 
5.35

4.82 
26.06.2015 07.11.2015 3.508 100%

41
Construction of Classroom 

Building 120x25
New

Vu/Kanakarayankula

m Primary School

Vijaya 

Builders 6.70 
5.38

4.84 
26.06.2015 07.11.2015 4.399 100%

42 Repair Teacher quarters New
V/Marukkarampalai

GTMS
SDC

0.58 0.58 0.57 
14.09.2015 31.11.2015 100%

43
Construction of 50x25 school 

building
New

V/Puthukkulam

Primary School
SDC

2.04 2.04 2.04 
14.09.2015 13.11.2015 100%

Zone Total 27.22 23.70      21.58 14.50          

Zone: Vavuniya South

44

Construction of Classroom 

Building 110 x 25x2 (Upper 

Floor)

New
V/ Attambagaskada

Vidyalayam

S.J.R. 

Construction

s
5.90 4.55 4.10 

26.06.2015 28.10.2015 3.981 100%

45
Construction of Classroom 

Building 70 x 25x2 (Upper Floor)
New

V/ Maha

Mayilankulam GSMS

Elango

Construction 4.10 3.10 2.79 
26.06.2015 28.09.2015 3.100 100%

46
Construction of Classroom 

Building 110x25x2 Balance 
Cont

V/Al-Arafa Muslim 

Vidyalayam
SDC

1.31 2.79 3.00 
08.06.2015 09.08.2015 2.755 100%

Zone Total 11.31 10.44 9.89 9.84      

Rs. in Mn

Annual Implementing Programme - 2015
[ PROVINCIAL SPECIFIC DEVELOPMENT GRANT ]

Progress Report up to 15.11.2015



Vu/Kanakarayankulam Primary School Vu/ Vedarmahilankulam GTMS

V/Ananthakumarasamy VID 

V/Nochchikkulam No 1 JSV 



V/Adambaskada Vidyalayam V/Mahamayilankulam GSMS

V/Puthukkulam Primary School V/Marukkarampalai GTMS



V/ Al Arafa Muslim Vidyalalayam



ID Description of  Work
New / 

Cont
Location

Contractors 

Name 
TEC Allocation 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progress 
Remarks

Zone: All Zones

47

VAT Component for USAID 

PACOM- Project School Building 

Constructions

New
Kilinochchi & 

Thunukkai
1.90 1.90 1.90 1.929 100%

48 Repair School Furniture New All provincial schools 5.00 5.00 5.00
2.600

55%

49
Repairs of school furniture to 1AB 

schools 
New All Zones

4.00 4.00 4.00 1.650
35%

Zone Total 6.90 6.90 10.90   6.18

Grand Total 339.66 278.00 256.00 136.71

Rs. in Mn

Annual Implementing Programme - 2015
[ PROVINCIAL SPECIFIC DEVELOPMENT GRANT ]

Progress Report up to 15.11.2015



Balanced Regional 

Development(BRD) under 

the PSDG 2015



No Zone
No. of 

Works

Total 

Allocation

Total Imprest

Received

Total Imprest

Released

Total 

Expenditure
Remarks

1 Jaffna 3 1.50 

2.71
All works are 

commenced

2 Valikamam 4 2.00 0.25

3 Vadamarachchi 3 1.50 

4 Thenmarachchi 2 1.00 0.19

5 Islands 4 2.00 1.50

6 Kilinochchi 6 3.00 0.28

7 Mannar 3 1.50 

8 Madhu 2 1.00 

9 Mullaitivu 3 1.50 

10 Thunukkai 5 2.50 

11 Vavuniya North 2 1.00 0.20

12 Vavuniya South 3 1.50 0.48

Total 40 20.00 2.71 0 2.91

Balanced Regional Development - PSDG
[Ministry of Education, Cultural Affairs, Sports & Youth Affairs, NP]

Progress Report -Up to 15th November 2015

Rs in Mn



ID Description of Work
New / 

Cont
Location

Contractors 

Name
Allocation 

Award  

Amount 

Awarde

d Date

Completio

n Date

Financial 

Progress 

Physical 

Progress 

Short / 

Remarks

Zone: Jaffna

1
Floor Repair, Water Sanitation 

facilities, Roof Repair
New

Muthamizh Preschool, 

Navanthurai 0.50 
60%

2 Floor Repair, Water Sanitation 

facilities, White wash

New
Mahathmaji Preschool 

Patpannai Rd,  

Thirunelvely
0.50 

45%

3
Repairs to floor, roof, toilets & 

water supply
New

Sri Ganesha Pre

School, Neervely 0.50 
80%

Zone Total 1.50 - -

Zone: Valikamam

4
Building repair, Sanitory

facilities, Purchase Furniture
New

Gengathevi Preschool, 

Kaddupulam 0.50 
15%

5
Building repair, Sanitory 

facilities, Purchase Furniture
New

CSI Preschool, 

Sandilipay 0.50 0.25
100%

6 Building repair, Water 

facilities, Purchase Furniture

New
Olinila Preschool, 

Thidatpulam, 

Punnalikadduvan
0.50 

90%

7
Building repair, Elctricity 

facilities, Purchase Furniture
New

Barathy Preschool, 

Thumpalai 0.50 
25%

Zone Total 2.00 - 0.25   

Annual Implementing Programme - 2015
[ BRD- PSDG]

Progress Report up to 15.11.2015
Rs. in Mn

W.C – Work Commenced



ID Description of Work
New / 

Cont
Location

Contractors 

Name
Allocation 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progress 

Short / 

Remarks

Zone: Thenmaradchchy

8 Building repair New
Kaithady centre 

valarmathy preschool
SDC

0.50 
70%

9
Building repair, Water 

sanitation facilities
New

Arumpugal Preschool, 

Navatkuli
SDC

0.50 0.19
60%

Zone Total 1.00 - 0.19   

Zone:  Vadamaradchchy

10 Building repair, Water 

sanitation facilities

New Periya Thevanathtai

Preschool, Puloli
0.50 

60%

11

Building Construction

New Kalaivani Preschool, 

Poovodai, Kottavaththai
0.50 

40%

12
Well, Toilet, Play Park 

construction
New Kalaimagal Preschool, 

Nagarkovil East 0.50 
40%

Zone Total 1.50 - -

Annual Implementing Programme - 2015
[ BRD- PSDG]

Progress Report up to 15.11.2015
Rs. in Mn



Kaithady Central Valarmathy Pre School Arumpugal Pre School



ID Description of Work
New / 

Cont
Location

Contractors 

Name
Allocation 

Award  

Amount 

Awarde

d Date

Completi

on Date

Financial 

Progress 

Physical 

Progress 

Short / 

Remarks

Zone: Island

13 Provide Kitchen Facilites New
Kulanthai Jesu 

Preschool, Delft 0.50 0.50
100%

14
Purchase furniture, sports 

equipment
New

Christhu Arasar

Preschool, 

Melinchimunai, Kayts
0.50 

0.50

100%

15
Purchase furniture, sports 

equipment
New

Cheddipulam

Preschool, Velanai 0.50 0.50
100%

16 Provide water facilities New
Perampalam

Preschool, Karainagar 0.50 W.C

Zone Total 2.00 - 1.50   

Annual Implementing Programme - 2015
[ BRD- PSDG]

Progress Report up to 15.11.2015
Rs. in Mn

W.C – Work Commenced



ID Description of  Work

New 

/ 

Cont

Location
Contractors 

Name
Allocation 

Award  

Amount 

Awarde

d Date

Completi

on Date

Financial 

Progress 

Physical 

Progress 

Short / 

Remarks

Zone: Kilinochchi

17
Building repair, Toilet repair, 

Construct boundary wall
New

Parameswara Preschool, 

Thiruvaiyaru 0.50 W.C

18
Building repair, Toilet repair, 

Construct boundary wall
New

Kalaimagal Preschool, 

Punnaineeravi 0.50 
90%

19
Building repair,  Construct 

boundary wall
New

Suganthan Preschool, 

Tharmakerni 0.50 0.28
90%

20
Building repair, Toilet repair, 

Construct boundary wall
New

Annai Thiresa Preschool 

Jeyapuram 0.50 W.C

21
Building repair,  Construct 

boudary wall
New

Chemmankunru

Preschool 0.50 
100%

22
Building repair, Toilet repair, 

Construct boudary wall
New

Singiri Preschool, 

Gowtharimunai 0.50 

Land 

Issue

Zone Total 3.00 - 0.28   

Annual Implementing Programme - 2015
[ BRD- PSDG]

Progress Report up to 15.11.2015
Rs. in Mn

W.C – Work Commenced



Kalaimahal Pre School  Punnaineeravi Chembankunru Pre School 



ID Description of Work

New 

/ 

Cont

Location
Contractors 

Name
Allocation 

Award  

Amount 

Awarde

d Date

Completi

on Date

Financial 

Progress 

Physical 

Progress 

Short / 

Remarks

Zone: Mullaithivu

23 Building repair, roof repair New
Karthigan Preschool, 

Manikkapuram 0.50 

Land 

Issue

24 Building repair, roof repair New
Sathiyan Preschool, 

Arumugathankulam 0.50 W.C

25 Building repair, roof repair New
Adagaswewa Preschool, 

Sampathnuwara 0.50 W.C

Zone Total 1.50 - -

Zone: Thunukkai

26
Water facilities, Construct 

Fencing
New

Valarthamil Preschool, 

Uyilankulam 0.50 
50%

27
Water facilities, Construct 

Fencing
New

Arivoli Preschool, 

Ambakamam 0.50 
80%

28
Water facilities, Construct 

Fencing
New

Shalini Preschool, 

Siraddikulam 0.50 
55%

29
Water facilities, Construct 

Fencing
New

Alaimagal Preschool, 

Moonrumurippu 0.50 
50%

30
Water facilities, Construct 

Fencing
New

Kasi Preschool, Palaipani 0.50 
60%

Zone Total 2.50 - -

Annual Implementing Programme - 2015
[ BRD- PSDG]

Progress Report up to 15.11.2015
Rs. in Mn



ID Description of Work

New 

/ 

Cont

Location
Contractors 

Name
Allocation 

Award  

Amount 

Awarde

d Date

Completi

on Date

Financial 

Progress 

Physical 

Progress 

Short / 

Remarks

Zone: Madhu

31
Roof, floor repair & 

Classroom arrangement
New

Mullikulam Preschool, 

RaightBank 0.50 
30%

32
Roof, floor repair & 

Classroom arrangement
New

Chooty Preschool, 

Vannankulam 0.50 W.C

Zone Total 1.00 - -

Zone: Mannar

33
Play Park repair

New
Thirumalar Preschool, 

Periyakamam 0.50 
W.C

34 Play Park repair, water 

facilities

New
St. Sinna Thiresa 

Preschool, Umar Nagar, 

Nanattan
0.50 

W.C

35
Play Park repair, toilet repair

New
Al-Igra Preschool, 

Thampaddam, Musali 0.50 W.C

Zone Total 1.50 - -

Annual Implementing Programme - 2015
[ BRD- PSDG]

Progress Report up to 15.11.2015
Rs. in Mn

W.C – Work Commenced



Mullikulam Preschool



ID Description of Work

New 

/ 

Cont

Location
Contractors 

Name
Allocation 

Award  

Amount 

Awarde

d Date

Completi

on Date

Financial 

Progress 

Physical 

Progress 

Short / 

Remarks

Zone: Vavuniya North

36
Semi Permanent building 

construction
New

Maruthankulam 

Preschool, Omanthai 0.50 0.10
30%

37 Install Fencing & Gate New
Sinnadampan Preschool, 

Nedurnkerny 0.50 0.10
30%

Zone Total 1.00 - 0.20   

Zone: Vavuniya South

38
Toilet repair, play park repair  

& Building repair
New

Ganesha Preschool, 

Ganeshapuram 0.50 
100%

39
Toilet repair, play park repair  

& Building repair
New

Nilachcharal Preschool, 

Menikfarm 0.50 0.48
100%

40
Toilet repair, play park repair  

& Building repair
New Lakshika Preschool, 

Namlga Bosthae 0.50 
25%

Zone Total 1.50 - 0.48   

Grand Total 20.00 - 1.72   

Annual Implementing Programme - 2015
[ BRD- PSDG]

Progress Report up to 15.11.2015
Rs. in Mn

W.C – Work Commenced





No Activity No. of works Total Allocation Total Impest Received Total Imprest Released Total Expenditure

1 Goods 41 28.91 8.98 11.20 11.11

2 Works Breakup is follow:

No Zone No. of Works Total Allocation Total Imprest Received Total Imprest Released Total Expenditure

i Jaffna 9 19.85 

53.17 89.04

5.64

ii Valikamam 10 17.60 7.60

iii Vadamarachchi 4 19.50 4.39

iv Thenmarachchi 8 19.70 4.95

v Islands 10 16.40 5.18

vi Kilinochchi 11 22.70 6.76

vii Mannar 11 22.40 10.84

viii Madhu 7 22.20 12.04

ix Mullaitivu 6 19.80 3.20

x Thunukkai 3 24.50 6.21

xi Vavuniya North 14 27.90 9.06

xii Vavuniya South 15 19.70 12.48

Works Total 108 252.25 53.17  89.04 88.36

3 HRD 3 0.27 

4 PSI 4 3.00 

5 HOP 533 28.67 15.00 14.97 7.09

6 Grant 961 60.00 54.21 54.21 54.04

Grand Total 1650 373.10 131.36 169.41   160.60   

Transforming The School Education System as the Foundation of the  Knowledge Hub Project (TSEP) 

[Ministry of Education, Cultural Affairs, Sports & Youth Affairs, NP]

Progress Report -Up to 15th November 2015
Rs in Mn



ID Description of  Work
New / 

Cont
Location

Contractors 

Name
TEC 

Allocatio

n 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progres

s 

Short fall 

/ 

Remarks

Zone: Jaffna

1
Construction of 90x25x 3 

Classroom Building 
New

J/NAVANTHURAI 

R.C.T.M.S  

Lingam Building 

construction 15.00 15.00 10.74 
01.06.2015 29.10.2015 0.82 50%

2 Renovation of Roof New
J/THOPPU 

ARULNANTHI VID 
SDC

0.75 0.75 0.74 
24.04.2015 24.05.2015 0.75 100%

3 Repair to Roof & Floor New
J/NALLUR STATION 

CCTMS 
SDC

0.98 0.98 0.96 
24.04.2015 22.06.2015 0.98 100%

4 Repair to Classroom New
J/PUTHAKALADDY SRI 

VISHNU VIDYALAYAM
SDC

0.40 0.40 0.39 
24.04.2015 22.07.2015 0.39 100%

5 Repair to Classroom New
J/PATHAMENI 

RATNESHWARY VID 
SDC

0.80 0.80 0.79 
11.05.2015 10.08.2015 0.79 100%

6 Repair to Roof New
J/PUTTUR HINDU 

PRIMARY SCHOOL 
SDC

0.60 0.60 0.59 
24.04.2015 24.05.2015 0.60 100%

7 Repair to Roof New
J/ HINDU LADIES 

PRIMARY SCHOOL 
SDC

0.62 0.62 0.61 
24.04.2015 24.05.2015 0.62 100%

8 Repair to Roof & Floor New J/ANAIPANTHY MMTS SDC
0.30 0.30 0.30 

24.04.2015 22.06.2015 0.30 100%

9 Repair to Special Education Unit New J/KOPAY MV SDC
0.40 0.40 0.39 

11.05.2015 10.08.2015 0.39 100%

Zone Total 19.85 19.85 15.51 5.64 

Annual Implementing Programme - 2015
[TSEP]

Progress Report up to 15.11.2015 Rs. in Mn



J/ Navanthurai RCTMS J/Puththakaladdy Sri Vishnu Vid

J/ Jaffna Hindu Ladies Primary  School J/ANAIPANTHY MMTS 



J/Paththamane Ratneswary Vid J/Kopay M.Vid



ID Description of  Work
New / 

Cont
Location

Contractors 

Name
TEC 

Allocatio

n 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progres

s 

Short fall 

/ 

Remarks

Zone: Valikamam

10
Construction of 90x25x2 

Classroom Building 
New

J/KADDUDAI SAIVA 

VIDYALAYAM 

S.G.M.K 

Contractors 13.00 13.00 
9.44 01.06.2015 29.10.2015 3.59 70%

11
Repair to Roof & Old 

Building
New J/RAMANATHAN COLLEGE SDC

1.50 1.50 1.41 
25.03.2015 25.06.2015 1.07 100%

12 Repair to Office Building New
J/EARLALAI ST.ISIDORE 

R.C.T.M SCHOOL 
SDC

0.20 0.20 0.19 
23.02.2015 23.05.2015 0.19 100%

13 Repair to  Building New
J/KUPPILAN VIGNESWARA 

MAHAVIDYALAYAM 
SDC

0.30 0.30 0.29 
23.02.2015 23.05.2015 0.29 100%

14 Repair to  Science Lab New
J/MYLANI SAIVA MAHA 

VIDYALAYAM 
SDC

0.50 0.50 0.47 
23.02.2015 23.05.2015 0.48 100%

15 Repair to  Main Hall New J/INUVIL HINDU COLLEGE SDC
0.20 0.20 0.19 

16.03.2015 16.06.2015 0.19 100%

16 Repair to Roof  New
J/INUVIL CENTRAL 

COLLEGE 
SDC

0.40 0.40 0.37 
25.03.2015 25.06.2015 0.37 100%

17 Repair to Roof & Building New
J/ILAVALAI MEIHANDAN 

MAHA VIDYALAYAM 
SDC

0.50 0.50 0.47 
25.03.2015 25.06.2015 0.48 100%

18 Repair to Roof & Building New
J/SUTHUMALAI CHINMAYA 

BHARATHY VIDYALAYAM 
SDC

0.50 0.50 0.47 
23.02.2015 23.05.2015 0.48 100%

19 Repair to Roof & Building New
J/MANIPAY VIVEKANANDA 

VIDYASALAI 
SDC

0.50 0.50 0.47 
16.03.2015 16.06.2015 0.47 100%

Zone Total 17.60 17.60 13.77 7.60

Annual Implementing Programme - 2015
[TSEP]

Progress Report up to 15.11.2015 Rs. in Mn



J/KADDUDAI SAIVA VIDYALAYAM 



ID Description of  Work
New / 

Cont
Location

Contractors 

Name
TEC 

Allocatio

n 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progres

s 

Short fall 

/ 

Remarks

Zone: Thenmaradchchy

20
Repair to Classroom 

Building
New

J/CHAVAKACHCHERI LADIES 

COLLEGE 

SDC

0.90 0.90 
0.87 03.03.2015 01.06.2015 0.87 100%

21
Repair to Classroom 

Building
New J/KACHCHAI GTMS SDC

0.80 0.80 
0.78 12.03.2015 09.06.2015 0.79 100%

22
Repair to Classroom 

Building
New

J/KAITHADY NUNAVIL 

GTMS
SDC

0.50 0.50 
0.48 09.03.2015 06.06.2015

0.49 
100%

23
Repair to Classroom 

Building
New

J/NUNAVIL EAST 

AMIRTHAMBIKAI 

VIDYALAYAM 

SDC
0.50 0.50 

0.48 09.03.2015 06.06.2015 0.48 100%

24
Repair to Classroom 

Building
New

J/KAITHADY KALAIVANI 

VID 
SDC

0.30 0.30 
0.29 12.03.2015 09.06.2015

0.29 
100%

25
Repair to Classroom 

Building
New

J/MEESALAI VEERASINGAM 

CENTRAL COLLEGE 
SDC

0.90 0.90 
0.87 09.03.2015 06.06.2015

0.88 
100%

26
Repair to Classroom 

Building
New J/KODIKAMAM GTMS SDC

0.80 0.80 0.78 
22.07.2015 22.10.2015 100%

27
Construction of 110x25x2 

Classroom Building 
New

J/MEESALAI VEERASINGAM 

PRIMARY SCHOOL 

Walker 

Construction 15.00 15.00 10.80 
17.06.2015 28.11.2015 0.159 65%

Zone Total 19.70 19.70 15.35 4.95 

Annual Implementing Programme - 2015
[TSEP]

Progress Report up to 15.11.2015 Rs. in Mn



J/ Meesalai Veerasingam Primary J/CHAVAKACHCHERI LADIES COLLEGE 

J/KACHCHAI GTMS J/KAITHADY NUNAVIL GTMS



J/NUNAVIL EAST AMIRTHAMBIKAI VIDYALAYAM 

J/KAITHADY KALAIVANI VID J/MEESALAI VEERASINGAM CENTRAL COLLEGE 

J/Kodikamam G.T.M.S



ID Description of  Work
New / 

Cont
Location

Contractors 

Name
TEC 

Allocatio

n 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progres

s 

Short fall 

/ 

Remarks

Zone:  Vadamaradchchy

28 Repair to Classroom New
J/METHODIST GIRLS HOGH 

SCHOOL 
SDC

1.50 1.50 1.46 
0.72 100%

29 Repair to  Main Hall New
J/UDUPPIDDY GIRLS 

COLLEGE 
SDC

1.50 1.50 1.34 
20.02.2015 19.05.2015 

1.34 
100%

30 Repair to  Main Hall New
J/VADAMARADCHY HINDU 

GIRLS COLLEGE 
SDC

1.50 1.50 1.41 
27.02.2015 26.05.2015 0.79 100%

31
Construction of 110x25x2 

Classroom Building 
New

J/UDUPPIDDY 

A.M.COLLEGE 

Jana Civil 

Works 

Contractors
15.00 15.00 10.77 

17.06.2015 28.11.2015 1.53 45%

Zone Total 19.50 19.50 14.98 - - 4.39

Annual Implementing Programme - 2015
[TSEP]

Progress Report up to 15.11.2015 Rs. in Mn



J/UDUPPIDDY A.M.COLLEGE J/Udupiddy Girls College

J/Methodist GHS J/Vada Hindu Girls College



ID Description of  Work

New 

/ 

Cont

Location
Contractors 

Name
TEC 

Allocatio

n 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progres

s 

Short fall 

/ 

Remarks

Zone: Island

32

Construction of 

80x25x1Classroom Building 

with multi purpose room  

New J/THAMPADDY G.T.M.S. 
Lingam Building 

Construction
5.80 5.80 

4.05 15.06.2015 11.11.2015 0.59 30%

33

Construction of  80x25x1 

Classroom Building with multi 

purpose room    

New J/VELANAI SARASWATHY VID 

Borki

Engineering 

Service 5.80 5.80 

4.55 15.06.2015 11.11.2015 1.14 60%

34 Repair to Hall New J/VELANAI CENTRAL COLLEGE SDC
0.60 0.60 0.59 

06.04.2015 06.06.2015 0.59 100%

35 Repair to Hall New J/ST.ANTONYS COLLEGE KAYTS SDC
0.60 0.60 

06.04.2015 06.06.2015 0.57 100%

36 Repair to Hall New
J/KARAMPON LITTLE FLOWERS 

GIRLS M.VID 0.60 0.60 
06.04.2015 06.06.2015 0.58 100%

37 Repair to Hall New J/NARANTHANAI R.C.T.M.S. SDC
0.60 0.60 

06.04.2015 06.06.2015 0.57 100%

38 Repair to Hall New J/PUNGUDUTIVU MAHA V.
0.60 0.60 

0.58 06.04.2015 06.06.2015
0.57

100%

39 Repair to Hall New J/ANALAITIVU SATHASIVA M.V 0.60 0.60 0.57 06.04.2015 06.06.2015 100%

40 Repair to Classroom New J/DELFT R.C.LADIES COLLEGE 0.60 0.60 0.58 06.04.2015 06.06.2015 100%

41 Repair to Classroom New J/YARLTON COLLEGE SDC 0.60 0.60 0.57 06.04.2015 06.06.2015 0.57 100%

Zone Total 16.40 16.40 11.48 - - 5.18

Annual Implementing Programme - 2015
[TSEP]

Progress Report up to 15.11.2015 Rs. in Mn



J/THAMPADDY G.T.M.S. J/VELANAI SARASWATHY VID 

J/Karampon Little Flower Vid



ID Description of  Work
New / 

Cont
Location

Contractors 

Name
TEC 

Allocatio

n 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progres

s 

Short fall 

/ Remarks

Zone: Kilinochchi

42

Construction of 130x25x 2 

Classroom Building with 

Activity Room 

New
Kn/KONAVIL GANDHI 

PRIMARY VID 

S.G.M.K 

Contractors
18.00 18.00 13.07 

01.06.2015 29.10.2015 3.93 65%

43 Repair to Classroom New
Kn/ST. ANTONYSROMAN 

CATHOLIC SCHOOL
SDC

0.80 0.80 
0.80 12.03.2015 0.78 100%

44 Repair to Classroom New
Kn/SHANTHAPURAM 

KALAIMAGAL VIDYALAYAM
SDC

0.30 0.30 
0.30 12.03.2015 0.29 100%

45 Repair to Classroom New
Kn/KILINOCHCHI CENTRAL 

PRIMARY VIDYALAYAM
SDC

0.10 0.10 
0.10 12.03.2015 0.09 100%

46 Repair to Classroom New
Kn/AKKARAYAN MAHA 

VIDYALAYAM
SDC

2.00 2.00 
2.00 12.03.2015 0.53 95%

47 Repair to Toilet New
Kn/KANAGAPURAM MAHA 

VIDYALAYAM
SDC

0.10 0.10 
0.10 12.03.2015 0.10 100%

48 Repair to Classroom New Kn/KUMULAMUNAI G.T.M.S. SDC 0.20 0.20 0.20 12.03.2015 0.19 100%

49 Repair to Classroom New Kn/OOTTUPULAM GTMS SDC 0.30 0.30 0.30 12.03.2015 95%

50 Repair to Classroom New
Kn/VANNERIKULAM MAHA 

VIDYALAYAM
SDC

0.30 0.30 
0.30 12.03.2015

0.28
100%

51 Repair to Classroom New
Kn/CHEMPANKUNRU G.T.M 

SCHOOL
SDC

0.20 0.20 
0.20 12.03.2015

0.19 
100%

52 Repair to Classroom New
Kn/THARMAPURAM NO 1 

GTMS
SDC

0.40 0.40 
0.40 12.03.2015

0.39
100%

Zone Total 22.70 22.70 17.77 6.76

Annual Implementing Programme - 2015
[TSEP]

Progress Report up to 15.11.2015 Rs. in Mn



Kn / Konavil Gandhi Primary Vidyalayam Kn / Chembankunru GTMS



ID Description of  Work
New / 

Cont
Location Contractors Name TEC 

Allocatio

n 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progres

s 

Short fall 

/ 

Remarks

Zone: Mullaithivu

53

Construction of 120x25x 2 

Classroom Building with 

Activity Room 

New Mu/Kokuthoduvai G.T.M.S. 

S.Subramaniam

Civil Engineering 

Contracts 
15.00 15.00 11.58 

01.06.2015 29.10.2015
0.02 

45%

54 Repair to Classroom- 4 New Mu/Visuvamadu Maha VID. SDC 1.60 1.60 1.59 25.02.2015 15.04.2015 0.60 100%

55 Repair to Classroom- 1 New
Mu/PUTHUKKUDIYIRUPPU 

CENTRAL COLLEGE
SDC

1.50 1.50 
1.49 25.02.2015 15.04.2015

0.88 
90%

56 Repair to Kitchen New
Mu/THANEEROOTU 

Muslim Vid .
SDC

0.70 0.70 0.67 
25.02.2015 25.03.2015 

0.69 
100%

57
Repair to Classroom 

Building
New

Mu/THANEEROOTU 

Muslim Vid .
SDC

0.50 0.50 0.49 
25.02.2015 25.03.2015 

0.51 
100%

58 Repair to Store Room New Mu/Mulliyawalai.R.C.T.M.S SDC 0.50 0.50 0.49 25.02.2015 25.03.2015 0.51 100%

Zone Total 19.80 19.80 16.31 3.20 

Zone: Thunukkai

59

Construction of 90x25x2 

Classroom Building with 

Activity Room 

New Mu/ARUMUGAM VID  
KPK Building 

Construction Works 13.00 13.00 9.95 
17.06.2015 28.11.2015 

3.90

70%

60

Construction of 60x25x1 

Lecture Room with Skill 

Development Unit 

New
VOCATIONAL TRAINING 

CENTRE, THUNUKKAI

S.M.M. Building 

Constructions 5.50 5.50 
3.85 27.07.2015 24.12.2015

0.93

60%

61
Renovetion of Classroom 

Building
New

Mu/SIRADDIKULAM 

G.T.M.S 
H.M Construction

6.00 6.00 4.31 
27.07.2015 24.12.2015

1.38
70%

Zone Total 24.50 24.50 18.10 6.21

Annual Implementing Programme - 2015
[TSEP]

Progress Report up to 15.11.2015 Rs. in Mn



Mu/Siraddikulam GTMS

Mu/ Arumugam Vidyalayam Mu/Kokuthoduvai G.T.M.S

Mu/Vocational Training Centre



ID Description of  Work
New / 

Cont
Location

Contractors 

Name
TEC 

Allocatio

n 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progres

s 

Short fall 

/ 

Remarks

Zone: Madhu

62

Construction of 120x25x 1 

Classroom Building with 

multi purpose Room 

New
Mn/VADDAKANDAL 

G.T.M.S. 

Sanjeevee 

Construction 

Works 
8.70 8.70 6.98 

03.06.2015 01.10.2015

4.69

90%

63

Construction of 120x25x 1 

Classroom Building with 

Activity Room 

New
Mn/AL MATHEENA 

G.M.T.M.S. 

Zanu 

Construction
8.70 8.70 6.43 

17.06.2015 29.10.2015

2.81

60%

64 Painting (110'x25') New
Mn/ILLUPPAIKADAVAI 

M.V.
SDC

0.60 0.60 
0.56 17.04.2015 16.07.2015

0.58
100%

65

Under Ceiling , 

Construction of Stage 

(100'x25')

New
Mn/THEVENPIDDY 

R.C.T.M.S 
SDC

1.50 1.50 

1.38 17.04.2015 16.07.2015

1.40

100%

66 Repair to Roof (80'x20') New
Mn/MOONRAMPIDDY 

G.T.M.S.
SDC

0.50 0.50 
0.46 17.04.2015 16.07.2015

0.49
100%

67

Painting (110'x25') , Fitting 

the Windows & Doors 

,Under Ceiling 

New
Mn/ILLUPPAIKADAVAI 

M.V.
SDC

1.70 1.70 

1.54 17.04.2015 16.07.2015

1.58

100%

68 Construction of Varanda 5' New
Mn/ILLUPPAIKADAVAI 

M.V.
SDC

0.50 0.50 
0.46 17.04.2015 16.07.2015

0.49
100%

Zone Total 22.20 22.20 17.81 12.04 1.00 

Annual Implementing Programme - 2015
[TSEP]

Progress Report up to 15.11.2015 Rs. in Mn



Mn/ Vaddakandal GTMSMn/ Al Matheena GMMS



ID Description of  Work
New / 

Cont
Location

Contractors 

Name
TEC 

Allocatio

n 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progres

s 

Short fall 

/ 

Remarks

Zone: Mannar

69
Construction of 60x25x1 

Science Laboratory 
New Mn/ST LUCIAS M V 

Sri Iyappan

Construction 5.50 5.50 
3.66 15.07.2015 24.11.2015

0.59
70%

70

Construction of 100x25x 1 

Classroom Building with multi 

purpose room 

New Mn/KOOLANKULAM G M M S   

Sanjeevee

Construction 

Works 
6.80 6.80 

5.39 01.06.2015 29.09.2015 5.50 100%

71
Construction of  60x25x1 

Science Laboratory
New MN/VEPPANKULAM GMMS 

YM 

Costruction 5.50 5.50 
3.80 22.07.2015 31.11.2015

0.78
70%

72 Repair to Classroom Building New
MN/KATKIDANTHAKULAM 

RCTMS
SDC

0.50 0.50 
0.47 31.03.2014 24.06.2015

0.48
100%

73 Repair to Classroom Building New Mn/VEPPANKULAM GMM S SDC 0.50 0.50 0.46 31.03.2014 24.06.2015 0.43 100%

74 Repair to Classroom Building New MN/PUNITHAVALANAR RCTV SDC 0.50 0.50 0.47 31.03.2014 24.06.2015 0.45 100%

75 Repair to Classroom Building New
Mn/SOORIYAKADDAIKADU R 

C T M S
SDC

0.50 0.50 
0.47 25.03.2015 24.06.2015

0.18
90%

76 Repair to Classroom Building New
Mn/POONOCHCHIKULAM 

G.M.M.S.
SDC

0.80 0.80 
0.75 25.03.2015 24.06.2015

0.76
100%

77 Repair to Classroom Building New
Mn/VANCHIYANKULAM R C T 

M S
SDC

0.50 0.50 
0.47 24.03.2015 24.06.2015

0.45
100%

78 Repair to Classroom Building New
Mn/THULLUKUDIYIRUPPU 

GMM S
SDC

0.40 0.40 
0.36 27.03.2015 24.06.2015

0.35
100%

79 Repair to Classroom Building New Mn/ST LUCIAS M V SDC 0.90 0.90 0.83 23.03.2015 24.06.2015 0.86 100%

Zone Total 22.40 22.40 17.13 10.84

Annual Implementing Programme - 2015
[TSEP]

Progress Report up to 15.11.2015 Rs. in Mn



Mn/ Koolankulam GMMS Mn/Veppankulam GMMS

Mn/ST LUCIAS M V 



ID Description of  Work
New / 

Cont
Location

Contractors 

Name
TEC Allocation 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progres

s 

Short fall 

/ 

Remarks

Zone: Vavuniya North

80
Construction of 110x25x 2 

CRBwith Activity Room
New V/Tharanikkulam Primary School 

Vijeya

Builders 15.00 15.00 10.30 
01.06.2015 29.10.2015 

5.12
100%

81 Repair to Classroom New V/Periyamadhu GTMS SDC 0.60 0.60 0.57 17.03.2015 30.04.2015 0.57 100%

82
Repair to Teachers Quarters & 

Main Hall
New V/Puthukkulam Maha VID SDC

0.80 0.80 0.75 
17.03.2015 30.04.2015 

0.75
100%

83 Repair to CRB & Electric Circuit New V/Omanthi Central college SDC 0.40 0.40 0.38 17.03.2015 30.04.2015 0.38 100%

84 Repair Building New Vavuniya North CRC SDC 0.20 0.20 0.19 17.03.2015 30.04.2015 0.19 100%

85 Repair to Teachers Quarters New
V/Kidachchuri Karuveppankulam

G.T.M.S
SDC

0.40 0.40 
0.37 17.03.2015 30.04.2015 

0.39
100%

86 Repair to Entrance , Fence New V/ Kalmadukulam Unit II G.T.M.S SDC 0.50 0.50 0.48 17.03.2015 30.04.2015 0.48 100%

87 Repair to Science Lab, fence,Toilet New V/ Poompukar Kannaki Vid SDC 0.30 0.30 0.29 17.03.2015 30.04.2015 0.24 100%

88 Repair to Computer Lab New
V/ Maravankulam Barathidasan

VID
SDC

0.25 0.25 0.24 
17.03.2015 30.04.2015 

0.24
100%

89 Repair to Classroom , Fence New
V/ Kanagarayankulam Maha

Viddiyalayam
SDC

0.50 0.50 0.48 
17.03.2015 30.04.2015 

0.48
100%

90 Repair to Teachers Quarters New V/Nedunkeny Maha Viddiyalayam SDC 0.30 0.30 0.29 17.03.2015 30.04.2015 100%

91 Repair to Teachers Quarters New V/Puliyankulam Hindu College SDC 0.40 0.40 0.38 17.03.2015 30.04.2015 100%

92 Consruction of Fence New V/ Vedarmakilankulam GTMS SDC 0.15 0.15 0.14 17.03.2015 30.04.2015 0.14 100%

93
Construction of Balance Work of 

Technological Lab
Cont

V/ Kanagarayankulam Maha

Viddiyalayam 8.10 8.10 
6.46 22.07.2015 03.12.2015

0.09
45%

Zone Total 27.90 27.90 21.32 9.06 

Annual Implementing Programme - 2015
[TSEP]

Progress Report up to 15.11.2015 Rs. in Mn



V/Tharanikkulam Primary School V/Kanagarayankulam M.V



ID Description of  Work
New / 

Cont
Location

Contractors 

Name
TEC Allocation 

Award  

Amount 

Awarded 

Date

Completion 

Date

Financial 

Progress 

Physical 

Progress 

Short 

fall / 

Remarks

Zone: Vavuniya South

94
Construction of 110x25x 2  

CRB with Activity Room 
New V/Poovarasu Primary School 

Vijeya

Builders 15.00 15.00 10.35 
01.06.2015 29.10.2015 

8.01
100%

95 Repair to Science Lab , Library New V/ Cheddikulam MV SDC 0.50 0.50 0.48 17.03.2015 17.04.2015 0.48 100%

96
Repair to Classroom , Toilet , 

Principal Room
New

V/ Aruvithoddam Sivanantha

Vidiyalayam
SDC

0.20 0.20 
0.19 17.03.2015 17.04.2015 

0.19 100%

97 Repair to Classroom New V/ Andiyapuliyankulam MV SDC 0.30 0.30 0.28 17.03.2015 17.04.2015 0.28 100%

98 Repair to Classroom , Fence New
V/ Ganeshapuram

Shanmuganantha Vidyalayam
SDC

0.30 0.30 
0.29 17.03.2015 17.04.2015 

0.29 100%

99 Repair to Classroom New V/ Kanthapuram Vani Vidyalayam SDC 0.40 0.40 0.39 17.03.2015 17.04.2015 0.38 100%

100 Repair to Classroom , Toilet New V/ Rajenderamkulam G.T.M.S SDC 0.30 0.30 0.29 17.03.2015 17.04.2015 0.28 100%

101 Repair to Lab New V/PRAMANDU M.Vidyalayam SDC 0.40 0.40 0.38 17.03.2015 17.04.2015 0.38 100%

102 Repair to Classroom New V/ Velikulam Junior High School SDC 0.30 0.30 0.28 17.03.2015 17.04.2015 0.29 100%

103 Repair to Hostel New V/ Al- Hamiya Maha Vidyalayam SDC 0.30 0.30 0.29 17.03.2015 17.04.2015 0.29 100%

104 Repair to Science Lab , Library New V/ Muthaliyarkulam R c t m s SDC 0.20 0.20 0.19 17.03.2015 17.04.2015 0.18 100%

105 Repair to Building New V/ Anaivilunthan G.M.M.S SDC 0.40 0.40 0.39 17.03.2015 17.04.2015 0.39 100%

106
Repair to Classroom , Teachers 

Quarters
New V/ Sirisumana Maha Viduhala SDC

0.30 0.30 
0.28 17.03.2015 17.04.2015 

0.27 100%

107 Repair to Classroom , Building New V/ Alagalla Vidyalaya SDC 0.50 0.50 0.48 17.03.2015 17.04.2015 0.48 100%

108 Repair to Classroom New
V/ Periyakomarasankulam Maha

Vidyalayam
SDC

0.30 0.30 
0.29 17.03.2015 17.04.2015 

0.29 100%

Zone Total 19.70 19.70 14.85 12.48

Grand Total 252.25 252.25 171.68 88.36

Annual Implementing Programme - 2015
[TSEP]

Progress Report up to 15.11.2015 Rs. in Mn



V/ Poovarasu Primary School



TECHNOLOGICAL LABORATORY
(1000 School Development Programme)

Total construction: 

90 laboratories



Technological Laboratory Construction

No District
No of Labs Construction

Remarks
Phase I Phase II & III Under TSEP Total

01 Jaffna 10 20 08 38
Completed 

Opened
Under Construction

36

30

02

02 Kilinochchi 02 07 01 10
Completed

Opened

Under Construction

09

09

01

03 Mullaithivu 05 06 02 13
Completed

Opened

Under Construction

13

06

-

04 Mannar 03 09 03 15
Completed

Opened

Under Construction

13

07

02

05 Vavuniya 08 03 03 14
Completed

Opened

Under Construction

13

12

01

Total 28 45 17 90
Completed

Opened

Under Construction

84

64

06



Technological Laboratory 

Mu/ Mankulam MV

Technological Laboratory 

Kn/ Murugananda MV



Technological Faculty
(Technological stream schools)

Total construction: 

20 faculties



Construction of Technological Faculty in 20 Technology Stream 

Schools

No District Name of the School Nat / Prov Physical Progress Remarks

1

Jaffna

J/Jaffna Hindu College

Nat

35%

2 J/ Vembadi Girls’ High School 95%

3 J/Nelliyady Central College 45%

4 J/Chavakachcheri Hindu College 25%

5 J/Manipay Hindu College 100%

6 J/Puthur Somaskanda College

Pro

100%

7 J/Vasavilan Madhya MV 65%

8 J/Vaddu Hindu College 100%

9 J/Methodist Girls High School 40%

10 J/Velanai Central College 75%

11

Kilinochchi

Kn/ Kilinochchi Central College Nat 40%

12 Kn/ Kilinochchi Hindu College Pro 40%

13 Kn / Tharmapuram MV Pro Not awarded

14
Mullaithivu

Mu/ Vidyananda College Nat 95%

15 Mu/ Oddusuddan Maha Vidyalayam Pro 80%

16
Mannar

Mn/ Erukkalampiddy Muslim MMV Pro 100%

17 Mn/Murungan Maha Vidyalayam Pro 83%

18

Vavuniya

V/Madukanda National School Nat 95%

19 V/ Vavuniya Tamil MMV Nat 100%

20 V/Cheddikulam MV Pro 100%



J/ Jaffna Hindu College J/ Vembadi Girls’ High School

J/Puthur Somaskanda College
Mu/ Oddusuddan Maha Vidyalayam



J/Chavakachcheri Hindu College

J/Vaddu Hindu College J/Manipay Hindu College

J/ Vasavilan MMV



Vu/ Tamil Madya MVVu/ Madhukanda MV

J/Nelliyady Central CollegeVu/ Cheddikulam MV



J/Methodist Girls’ High School



LINE MINISTRY WORK



ID Description of  Work
New / 

Cont
Location

Contractors 

Name & Address
Allocation 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progress

Short fall 

/ Remarks

Zone:Valikamam

1
Construction of classroom 

building 80 x25X2
New

J/Mathagal

vickneswara Vid

B.S 

constructions
9.00 5.063

25.06. 

2015

24.09. 

2015
45%

Zone Total 9.00 5.063 -

Grand Total 9.00 5.063 -

Annual Implementing Programme - 2015
(LINE MINISTRY WORK)

Progress Report up to 15.11.2015

Rs. in Mn



ChildFund-Sri Lanka

Project



ID Description of Work
New / 

Cont
Location

Contractors 

Name 
Allocation 

Awarded 

Date

Completion 

Date

Financial 

Progress 

Physical 

Progress

Short fall / 

Remarks

Zone: Mullaithivu

1
Construction of Classroom 

building110x25x2 Phase 01
New Mu/ Kalaimagal Vidyalayam

8.80 

work 

commenced

2
Construction of Classroom 

building120x25
New

Mu/ Sri Subramanium 

Vidyalayam 6.70 

work 

commenced

3
Construction of Classroom 

building120x25
New Mu/ Viswanathar GTMS

6.70 
40%

4
Construction of Classroom 

building120x25
New

Mu/ Vallipunam Secondary 

High School 6.70 

work 

commenced

5
Construction of Classroom 

building120x25
New Mu/ Alambil RCTMS

6.70 

work 

commenced

6 Construction of Library 40 x25 New Mu/ Alambil RCTMS 3.40 40%

7 Construction of Library 40 x25 New Mu Puthukudiyiruppu RCTMS 3.40 60%

8 Construction of Library 40 x25 New
Mu/Kumulamunai

Vidyalayam
3.40 

work 

commenced

9 Construction of Library 40 x25 New Mu/Iranaipalai RC Vidyalaym
3.40 

work 

commenced

10 Construction of Library 40 x25 New Mu/Kuravil Tamil Vidyalayam 3.40 
work 

commenced

11
Construction of Classroom 

building120x25
New

Mu/ Uduppukulam Tamil 

Vidyalayam 6.70 
20%

work 

commenced

12 Construction of Library 40 x25 New
Mu/ Uduppukulam Tamil 

Vidyalayam 3.40 

work 

commenced

Zone Total 62.70 - - -

Rs. in Mn

Annual Implementing Programme - 2015
[Child Fund Project]

Progress Report up to 15.11.2015



Mu/ Alambil RCTMS Mu/ Uduppukulam Tamil Vidyalayam



ID Description of Work
New / 

Cont
Location

Contractors 

Name 
Allocation 

Awarded 

Date

Completion 

Date

Financial 

Progress 

Physical 

Progress

Short fall 

/ Remarks

Zone: Mannar

7

Repair of School classroom 

building (110'x25'x2) & 

Construction of Bicycle shed 

40'x10'

New Mn/ Nanattan MV 2.20 05.01.2015 31.07.2015 100%

8

Construction of disable toilet & 

refurbishment of toiletes-07, earth 

filling, plumbing, drainage
New

Mn/St. Xavier's Girls 

College 
2.20 05.01.2015 31.07.2015 100%

9

Repair of classroom building - 03 

nos, upgrade the activity necessary 

tools & equipment
New Mn/ St. Anne's MMV 2.20 20.05.2015 30.9.2015 100%

10
Construction of Curricular 

activities building
New Mn/ Fatima MMV 2.39 20.05.2015 30.9.2015 70%

Zone Total 8.99 - -

Zone: Madhu

11
Repair of main hall building 

130'x25 & bicycle shed 28'x7'
New

Mn/ 

Periyapandivirichchan MV 
SDC 2.20 05.01.2015 31.07.2015 2.20100%

Zone Total 2.20 2.20 -

Rs. in Mn

Annual Implementing Programme - 2015
[Child Fund Project]

Progress Report up to 15.11.2015



Mn/ Periyapandivirichan MV 

Mn/ Fatima MMV 

Mn/ Nanattan MV 
Mn/ St. Anne's MMV 



ID Description of Work
New / 

Cont
Location

Contractors 

Name 
Allocation 

Awarded 

Date

Completion 

Date

Financial 

Progress 

Physical 

Progress

Short fall 

/ Remarks

Zone: Vavuniya South

12
Construction of classroom building 

60x25
New

V/ Ganaesapuram 

Sanmuganantha Vidyalayam 
SDC 2.20 11.05.2015 30.09.2015 0.876 100%

13 Construction of Library 40 x25 New V / Poovarasankulam MV SDC 2.20 11.05.2015 30.09.2015 0.620 100%

14
Construction of classroom building 

60x25
New

V/ Ganaesapuram

VinayagarVidyalayam
SDC 2.20 11.05.2015 30.09.2015 0.950 100%

15
Construction of water tank 3000 

gallons New
V/Cheddikulam Maha

Vidyalayam
SDC 2.20 11.05.2015 30.09.2015 0.760 100%

16
Construction of Science lab 40 x 20

New
V/Kurukkal Puthukkulam

GTMS 
SDC 2.20 11.05.2015 30.09.2015 1.940 100%

Zone Total 11.00 5.15 -

Grand Total 84.89 7.35 -

Rs. in Mn

Annual Implementing Programme - 2015
[Child Fund Project]

Progress Report up to 15.11.2015



V/ Cheddikulam Maha

Vidyalalayam

V/ Ganesapuram Vinayagar Vidyalayam

V/Kurukkalputhukulam GTMS V/Poovarasankulam M.V

V/ Ganesapuram Sanmuganandha



SAVE THE CHILDREN

Project



ID Decsription of  Work
New / 

Cont
Location

Contractors 

Name & Address

Allocation 

Rs. in Mn

Award  

Amount 

Rs. in Mn

Awarded 

Date

Completio

n Date

Financial 

Progress 

Rs. in Mn

Physical 

Progress 

(CODE)

Short 

fall 

Code/ 

Remarks

Zone:Mullaithivu

1 Construction of 100x25 C.R. Building  New
Mu/Mullivaikkal East 

GTMS

Amman 

Building  

Construction & 

Contractors

5.50 5.27 20/10/2014 31/03/2015 100%

2
Construction of 160’ x 25’x 2  C.R. 

Building
New

Mu/ Udayarkaddu

GTMS

KHN 

Construction 

and suppliers

23.00 60%

3

Construction of 80 x 25’  C.R. Building

New

Mu/Kokkuthoduwai

GTMS A-Z 

Zentaprises 4.70 
100%

4

Construction of 120 x 25 CR Building

New

Mu/ Uduppukulam

TV Gamini

Construction
20%

Zone Total 33.20 5.27 -

Grand Total 33.20 5.27 - - -

Annual Implementing Programme - 2015
[Save the Children Project]

Progress Report up to 15.11.2015
Rs. in Mn



WORLD VISION

Project



ID Description of  Work
New / 

Cont
Location

Contractors 

Name
Allocation 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 
Physical 

Progress

Short fall 

/ Remarks

Zone: Mullaithivu

1
Construction of classroom building 60 

x25
New

Mu/ Bharathy

Vidyalayam

A.J.S.Contractor

s 2.88 
16.01.2015 16.04.2015 100%

2

Construction of        (1 Nos) 1set of  06 

Nos Urianls,(1 Nos) water Tap points,     

(3 Nos) 1set of  02 Nos Toilet
New

Mu/Alampil

RCTMS

JPK 

Construction 0.95 
26.02.2015 31.03.2015 100%

3
Construction of        (1 Nos) water Tap 

points,(1 Nos) 1set of  02 Nos Toilet
New

Mu/Unnapilavu 

GTMS

Balatharsi

Construction 0.34 
26.02.2015 31.03.2015 100%

4
Construction of        (1 Nos) water Tap 

points, (2 Nos) 1set of  02 Nos Toilet
New

Mu/Thanneeroot

hu HBTMS

Balatharsi 

Constuction 0.54 
26.02.2015 31.03.2015 100%

5

Construction of         (1 Nos) 1set of  06 

Nos Urianls,(1 Nos) 1set of 02 Nos 

Toilet
New

Mu/Mulliwaikal

East GTMS

JPK 

Construction 0.40 
26.02.2015 31.03.2015 100%

6
Construction of         (2 Nos) 1set of  02 

Nos Toilet
New

Mu/Kalaimakal

Vid

Balatharsi

Construction 0.42 
26.02.2015 31.03.2015 100%

7
Construction of         (1 Nos) 1set of  02 

Nos Toilet
New

Mu/Keppapilavu

GTMS

A.V. Adsaki

Construction 0.21 
26.02.2015 31.03.2015 100%

Annual Implementing Programme - 2015
[World Vision Project]

Progress Report up to 15.11.2015



ID Description of  Work
New / 

Cont
Location

Contractors 

Name & 

Address

Allocation 
Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progress

Short fall 

/ Remarks

8

Construction of        (1 Nos) 1set of  06 

Nos Urianls,(1 Nos) water Tap points,     

(2 Nos) 1set of  02 Nos Toilet
New

Mu/Vattappalai

MV

Balatharsi

Construction 0.74 
26.02.2015 31.03.2015 100%

9

Construction of        (2 Nos) 1set of  06 

Nos Urianls,(2 Nos) water Tap points,     

(2 Nos) 1set of  02 Nos Toilet
New

Mu/Vidyananda

College

Balatharsi

Construction 1.06 
26.02.2015 31.03.2015 100%

10
Construction of         (1 Nos) 1set of  02 

Nos Toilet
New

Mu/Chilawaththa

i TV

A.V.Adsaki 

Construction 0.21 
26.02.2015 31.03.2015 100%

11
Construction of         (1 Nos) 1set of  02 

Nos Toilet
New

Mu/Chemmalai 

MV

A.V.Adsaki 

Construction 0.21 
26.02.2015 31.03.2015 100%

12
Construction of        (1 Nos) 1set of  06 

Nos Urianls,(1 Nos) water Tap points.
New

Mu/Arumukathth

anKulam GTMS

A.V.Adsaki 

Construction 0.32 
26.02.2015 31.03.2015 100%

13
Construction of        (2 Nos) water Tap 

points
New

Mu/Mullaitivu 

MV

JPK 

Construction 0.26 
26.02.2015 31.03.2015 100%

Zone Total 8.52 - - - -

Zone: Kilinochchi

14

Construction of classroom building 80 

x25
New

Kn/ 

Santhapuram

Kalaimagal

Vidyalayam

Balatharshi

Contractor 4.50 
3.70

05.02.2015 05.06.2015
100%

Zone Total 4.50 3.70   -

Grand Total 13.02 3.70 - - -

Annual Implementing Programme - 2015
[World Vision Project]

Progress Report up to 15.11.2015



ZOA Project



ID Description of  Work
New / 

Cont
Location

Contractors 

Name & Address
Allocation 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progress

Short fall 

/ Remarks

Zone: Kilinochchi

1
Construction of classroom 

building130 x25X2
New

Kn /Kilinochchi 

Central Primary Vid

K.P.K 

construction
18.78 12.862

15.06. 

2015

14.12. 

2015
70%

Zone Total 18.78 12.862           -

Grand Total 18.78 12.862   -

Annual Implementing Programme - 2015
[ZOA Project]

Progress Report up to 15.11.2015

Rs. in Mn



EU-SDDP Unicef Project



ID Description of Work
New / 

Cont
Location

Implementing 

Agency
Allocation 

Contract 

Amount

Financial 

Progress

Physical 

Progress

Short fall / 

Remarks

Zone: Mannar

1
Construction of classroom 

building
New Mn/ Ikra Primary School Unicef -OFFER 2.20 

Contract 

award

2
Construction of classroom 

building
New Mn/Koolankulam GMMS Unicef -OFFER 1.50 

Work 

commence

3
Construction of classroom 

building
New Mn/ Al Rimsa GMMS Unicef -OFFER 2.20 

Contract 

award

4
Construction of classroom 

building
New

Mn/Karadikuli GMMS
Unicef -OFFER 2.20 

Contract 

award

5
Construction of classroom 

building
New Mn/Gowriampal GTMS Unicef -OFFER 0.80 100%

6
Construction of classroom 

building
New Mn/Bathiudeen GMMS Unicef -OFFER 2.20 

Contract 

award

7
Renovation of classroom 

building
New Mn/Karmelnagar GTMS Unicef -OFFER 0.90 100%

8
Renovation of classroom 

building
New Mn/St. Annes Primary School Unicef -OFFER 2.20 25%

9
Renovation of classroom 

building
New Mn/ Murunkan Primary School Unicef -OFFER 2.20 

Contract 

award

10
Renovation of classroom 

building
New Mn/ Nanattan Primary School Unicef -OFFER 0.80 100%

11 Earth Filling New Mn/Santhipurm GTMS Unicef -OFFER 0.80 100%

Zone Total 12.10 - -

Rs. in Mn

Annual Implementing Programme - 2015
[Unicef EU- SDDP]

Progress Report up to 15.11.2015



ID Description of Work
New / 

Cont
Location

Implementing 

Agency
Allocation

Contract 

Amount

Financial 

Progress

Physical 

Progress

Short fall / 

Remarks

Zone:  Vavuniya north

1 Const.of. toilet New
V/Puthukulam pandithamani

vidyalayam
Unicef -OFFER 0.31 0.31 100%

2 Const.of.toilet New V/Paranadakal GTMS Unicef -OFFER 0.31 0.31 100%

3 Const.of. water tank New V/Kalmadhu M.V Unicef -OFFER 1.26 1.31 100%

4 Const.of. water tank New V/Karunkalikulam GTMS Unicef -OFFER 1.26 1.25 100%

5 Class room floor work and ramp work New
V/Puthukulam Pandithamani

vidyalayam
Unicef -OFFER 0.20 0.197 100%

6
Library roof ceiling and office room 

repair 
New V/Sinnadamban bharathy school Unicef -OFFER 0.70 0.68 100%

7 Construction of science lab New V/Kulavisuddan GTMS Unicef -OFFER 0.25 100%

8
Computer room repair  and wiring 

work
New V/Panrikithakulam GTMS Unicef -OFFER 0.50 0.49 100%

9
Construction of Principal room floor 

tile work ,CRB painting
New V/Paranadakal GTMS Unicef -OFFER 0.40 0.395 100%

10 Construction of quarters New
V/Kovilpuliyankulam muththamil

vidyalayam
Unicef -OFFER 0.30 100%

11 Science lab repair New V/Poompukar Kannagai vidyalayam Unicef -OFFER 0.20 0.117 100%

12
Classroom black board painting, floor 

work
New V/Thavasikulam GTMS

Unicef -OFFER
0.10 0.098 100%

Zone Total 5.78 5.157

Rs. in Mn

Annual Implementing Programme - 2015
[Unicef EU- SDDP]

Progress Report up to 15.11.2015



ID Description of Work
New / 

Cont
Location

Implementing 

Agency
Allocation

Contract 

Amount

Financial 

Progress

Physical 

Progress

Short fall / 

Remarks

Zone:  Vavuniya South

1 Const.of.110x25 CR Building New V/Rishad Bathiudeen GMMS Unicef -OFFER 5.00 4.95 3.99 100%

2 Const.of.70x25  Building New
V/Kallaru Sri Sithivinajagar 

Vidyalayam
Unicef -OFFER 3.56 

3.51 
1.88 100%

3 Const.of.50x25  Building New
V/Salambaikulam Aysha

Vidyalayam
Unicef -OFFER 3.07 

3.03 
1.98 100%

4 Const.of.70x25  Building New V/Rajendrakulam GTMS Unicef -OFFER 3.56 3.51 1.78 100%

5 Repairs to Class room New V/Agrabothy Maha Vidyalayam Unicef -OFFER 1.28 1.28 0.36 100%

6
Repairs to Class room 

building 
New V/Al-Aksha Maha Vidyalayam Unicef -OFFER 0.64 

0.64 
0.34 100%

7 Class room building painting New
V/Tamil Madhya Maha 

Vidyalayam
Unicef -OFFER 1.20 1.20 100%

8 Repairs to Library New
V/Nelukkulam Kalaimahal Maha 

Vidyalayam
Unicef -OFFER 1.20 1.20 100%

9 Repairs to Quarters New V/Srisumana Vidyalayam Unicef -OFFER 1.00 1.00 0.33 100%

10
Construction of 1 Set of 3 

Nos Toilet & Water Supply 
New V/Agrabothy Maha Vidyalayam Unicef -OFFER 0.50 

0.50 
0.12 100%

11
Construction of 1 Set of 02 

Nos Toilet
New

V/Anaivilunthan Muslim 

Vidyalayam
Unicef -OFFER 0.31 

0.31 
0.24 100%

Zone Total 21.31 21.13 11.01

Grand Total 33.41 21.13 11.01

Rs. in Mn

Annual Implementing Programme - 2015
[Unicef EU- SDDP]

Progress Report up to 15.11.2015



V/ Kallaru Sri Siththi Vinayagar Vidyalalayam

V/ Al Aysha Vidyalayam

V/ Rizad Badudeen Vidyalalaym

V/ Rajendrakulam GTMS 







Criteria Based Grant [PC Members]- 2015
[Department of Sports, NP]

Progress Summary up to 15.11.2015

S.No Hon. PC Member’s Name
No of Works 

Proposed

No. of Works

Completed
Total Allocation Expenditure

01 Hon. R. Indirarajah 2 - 250,000.00 -

02 Hon. Habeebu Mohamad Raiyees 1 - 200,000.00 -

03 Hon. G.T. Lingananthan 3 - 210,000.00 -

04 Hon. K. Sivaneshan 5 1 550,000.00 100,000.00

05 Hon. Dr. Kandiah Sarveswaran 4 3 315,000.00 289,790.00

06 Hon. C.V.K. Sivagnanam 6 3 320,000.00 199,540.00

07 Hon. Balachandran Kajatheepan 7 5 950,000.00 560,000.00

08 Hon. Pasupthy Ariyaratnam 4 1 500,000.00 98,000.00

09 Hon. Vaithiyanathan Thavanathan 4 - 210,000.00 -

10 Hon. Tharmalingam Sitharthan 4 3 570,000.00 450,000.00

11 Hon. Mayilvaganam Thiyagarajah 7 1 415,000.00 49.950.00

12 Hon. M. Antony Jeyanathan 8 5 190,000.00 110,000.00

13 Hon. A.S. Thurairajah Ravikaran 8 3 785,000.00 385,000.00

14 Hon. Ananthy Sasitharan 7 4 675,000.00 499,815.00

15 Hon. Abdul Appas Rifhan Badiyudeen 4 1,200,000.00 -



Criteria Based Grant [PC Members]- 2015
[Department of Sports, NP]

Progress Summary up to 15.11.2015

S.No Hon. PC Member’s Name
No of Works 

Proposed

No. of Works

Completed
Total Allocation Expenditure

16 Hon. Ariyakuddy Paransothy 11 4 630,000.00 232,820.00

17 Hon. Mary Kamala Gunaseelan 4 1 80,000.00 14,800.00

18 Hon. Velluppillai Sivayogan 6 5 290,000.00 227,000.00

19 Hon. S. Thavarasa 11 4 1,040,000.00 199,565.00

20 Hon. Dr. Sivapirakasam Sivamohan 2 1 380,000.00 165,000.00

21 Hon. A. Jeyathilaka 2 2 40,000.00 40,000.00

22 Hon. A.D.Darmabala Seneviratna 2 1 125,000.00 75,000.00

23 Hon. M.N. Nadaraj 5 - 140,000.00 -

24 Hon. K.N.Vinthan Kanagaratnam 2 - 348,000.00 -

25 Hon. Angayan Ramanathan 1 1 300,000.00 300,000.00

26 Hon. Ahamed Lebbai Jasin Jawagir 1 1 200,000.00 200,000.00

27 Hon. Subramanium Pasupathipillai 4 - 540,000.00 -

28 Hon. Gnanaseelan Gunaseelan 2 - 50,000.00 -

29 Hon. Ayoop Asmin 2 - 125,000.00

30 Hon. Chandralingam Sugirthan 5 - 440,000.00

31 Hon. Imanuvel Arnold 6 - 575,000.00

Total 140 50 12,643,000.00 4,196,280.00





ID Decsription of  Work
New / 

Cont
Location Contractors Name TEC Allocation 

Award  

Amount 

Awarded 

Date

Completio

n Date

Financial 

Progress 

Physical 

Progres

s 

Remarks

1

Construction of 

Sports Training Centre 

Stage II

New

Maritimepattu

Division

Mullaitivu District

M/S Mahesh Builders 

12/4, old Kalmunai

Road, Kallady

Batticaloa

6.50 6.50 6.50
03.08.

2015

02.12.

2015 1.012 65%

2
Construction of 

Kabaddi Court
New

Irepperiyakulam

Play Ground in 

Vavuniya South 

Division

WRDS Ireperiyakulam 5.00 5.00 5.00 0.570 65%

3
Balance work of 

Badminton Court
New

UC Ground, 

Vavuniya District
1.00 1.00 1.00 90%

4
Purchasing of 

Kabaddi Mattress
New Jaffna , Vavuniya

Bondara & sons No.51 

Mihindu Mw

Colombo 12

4.00 4.00 4.00
19.08.20

15
3.996 100%

5
Purchasing of 

Pole vault Mattress
New Jaffna 

Arpitech Pvt ltd No 310 

High level Rd Navinna 

Maharagama

2.00 2.00 2.00
20.08.20

15
1.620 65%

6
Purchasing of 

High jump Mattress
New Jaffna 

Arpitech Pvt ltd No 310 

High level Rd Navinna 

Maharagama

0.50 0.50 0.50
20.08.20

15
0.50 100%

Total 19.00 19.00 19.00 7.698

Rs. in Mn

Annual Implementing Programme - 2015
[ PROVINCIAL SPECIFIC DEVELOPMENT GRANT ]

Progress Report up to 15.11.2015



Sports Training Centre - Mullaithivu Badminton Court - Vavuniya

Badminton Court - Vavuniya 



Kabaddy Court - Vavuniya

Kabaddy MattressHigh Jump Mattress

Pole Vault Mattress







Criteria Based Grant [PC Members]- 2015
[Unit of  Cultural Affairs, NP]

Progress Summary up to 15.11.2015

S.

No
Hon. PC Member’s Name

No of Works 

Proposed

No. of Works

Completed
Total Allocation Expenditure

01 Hon. K.N.Vinthan Kanagaratnam 11 11 850,000.00 838,988.28

02 Hon. Ariyakuddy Paransothy 7 5 370,000.00 276,835.00

03 Hon. C.V.K. Sivagnanam 18 12 1,565,000.00 951,781.40

04 Hon. Tharmalingam Sitharthan 13 10 1,010,000.00 883,300.00

05 Hon. Dr. Kandiah Sarveswaran 4 4 180,000.00 173,914.66

06 Hon. Dr. Sivapirakasam Sivamohan 6 6 495,000.00 491,030.80

07 Hon. A.S. Thurairajah Ravikaran 6 6 370,000.00 362,600.00

08 Hon. A.D.Darmabala Seneviratna 14 9 830,000.00 416,710.00

09 Hon. Habeebu Mohamad Raiyees 3 3 700,000.00 699,888.00

10 Hon. G.T. Lingananthan 2 2 200,000.00 184,090.00

11 Hon. Mayilvaganam Thiyagarajah 12 10 625,000.00 516,000.00

12 Hon. Ananthy Sasitharan 7 5 550,000.00 347,245.00

13 Hon. Velluppillai Sivayogan 11 6 750,000.00 493,841.50



Criteria Based Grant [PC Members]- 2015
[Unit of  Cultural Affairs, NP]

Progress Summary up to 15.11.2015
S.

No
Hon. PC Member’s Name

No of Works 

Proposed

No. of Works

Completed
Total Allocation Expenditure

14 Hon. M. Antony Jeyanathan 17 10 990,000.00 479,830.00

15 Hon. A. Jeyathilaka 8 6 800,000.00 600,000.00

16 Hon. Balachandran Kajatheepan 3 3 140,000.00 137,360.00

17 Hon. R. Indirarajah 8 7 400,000.00 345,000.00

18 Hon. Vaithiyanathan Thavanathan 3 2 250,000.00 145,030.00

19 Hon. Pasupthy Ariyaratnam 2 1 500,000.00 300,000.00

20 Hon. M.N. Nadaraj 15 9 471,000.00 295,130.00

21 Hon. K. Sivaneshan 8 650,000.00

22 Hon. Abdul Appas Rifhan Badiyudeen 4 2 450,000.00 250,600.00

23 Hon. A.L Yasin Jawageer 8 2 400,000.00 108,350.00

24 Hon. Subramanium Pasupathipillai 6 475,000.00

25 Hon. Gnanaseelan Gunaseelan 9 1,005,000.00

26 Hon. Ramanathan Angayan 11 650,000.00

27 Hon. Santhalingam Sugirthan 9 595,000.00

28 Hon. Ayoop Asmin 2 600,000.00 425,000.00

29 Hon. Emanuvel Arnold 6 460,000.00

Total 231 132 17,331,000.00 9,722,724.64





ID Description of Work Location Allocation 
Financial 

Progress 

Physical 

Progress 

Balance 

Amount to be 

Expended 

1
Establish to Documentation  Units in   12 

DS Division of the Northern Province
Northern Province 2.40 1.50 75% 0.90

2
Purchasing to“ Oriental (Inniyam) Band  

equipments in NP
05 District 1.10 1.10 100% -

3
Purchasing to“ Oriental (Inniyam) Band 

costumes properties in NP
05 District 0.50 - 0.50

4
Purchasing to Equipment's for department 

(CPU, etc)
Head office 1.00 1.00 100% -

5 Purchase to 24 Laptop CPU system Northern   Province 1.00 1.00 100% -

Total 6.00 4.60 1.40

Rs. in Mn

Annual Implementing Programme - 2015
[ PROVINCIAL SPECIFIC DEVELOPMENT GRANT ]

Progress Report up to 15.11.2015



Documentation Unit for Karaveddy DS office   

PSDG Fund -0.27 Mn



Documentation Unit for Point Pedro  DS office   

PSDG Fund -0.27 Mn



THANK YOU


